SOUTH COUNTY POLICE STATION &

A Approx. 10 acres site
development

Total Facility: 54,000 SF

Police Station: 31,000 SF

Animal Shelter: 23,000 SF

LEED Silver Certification
Expected Completion Spring 2023
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Partnering Meeting #1
May 4, 2021




PROJECT TEAM

Building Design and Construction Division - CAP/DPWES
A JYHMEI LEE, Construction Manager

A GEOFF KIMMEL, BCB Section Manager

A TIFFANY WILSON, Project Manager

A ARTHUR PATTERSON, Building QC Inspector

Fairfax County Police Department

A DAVID JETT, Facilities & Security Director

Fairfax County Animal Shelter

A KAREN DIVINEY, Director

A HEATHER BASKETT, Animal Care Specialist
AECOM A/E

A JEANNIE GASPER, Project Manager

A STEVE WILLEY, CM/Field Observations

Forrester Construction Company 9 General Contractor
A COLLEEN ATVES, Project Manager

A DAN PEASE, Superintendent

A DEREK DIPIAZZA, Senior Project Manager

A JOE OCKERSHAUSEN, Project Executive




PROJECT SCHEDULE/MILESTONES

Schedule Date Actual Date

Notice to Proceed 02/22/2021 02/22/2021
PH | Site E&S Complete June 2021
Lorton Rd Median Work August 2021
Police Station Steel Complete January 2022
Animal Shelter Steel Complete May 2022
PS Building Envelope Complete June 2022
AS Building Envelope Complete September 2022
Substantial Completion February 2023
Final Completion April 2023




SITE LOCATION AND LOGISTICS
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A SITE UTILIZATION PLAN
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WORK UNDERWAY OR
COMPLETED

Subcontractor Procurement
Submittals/Coordination

Site Mobilization

Phase | E&S Controls

X
X
X
% Site Clearing, Tree Protection, Fencing
X
X Site Utilities



